TECHNICAL PROGRESS REPORT
EPA Contract No. EP-C-15-022

Work Assignment No. 4-96
Support for Region § Underground Injection Control Dewey-Burdock Permitting Actions

December 1 — December 28, 2019

Work Assignment COR: Bruce Suchomel
Cadmus Project Leader: Mary Ellen Tuccillo
Effective Date: July 1, 2019
Completion Date: June 30, 2020

Summary of Activities for Current Month:
Task 0: Work Plan, A Documents, and Mownthly Progress Reports
s Cadmus performed routine work assignment management tasks including preparing the

monthly progress report, coordinating with the WACOR, processing travel paperwork as
needed, and tracking budget expenditures,

“ Cadmus submitted 1o EPA the work plan and budget for Amendment 2 on December 13,
2019.
e On December 19, 2019, Cadmus held a kickoff call with EPA to discuss work to be done

under the new Task 4 and ongoing work and related questions under Task 3.
Task I: Concepiual Site Model and Groundwater Geochemical Model
s MNone.
Task 2: Administrative Support with Tribal Consultation Tasks
* Mone.

Task 3. Development of the Response-to-Comments Docrment for the Region 8 UIC Permitting
Actions at the Dewey-Burdock Uranium In-Situ Recovery Site

“ Cadmus continued to develop summaries on the public comment topics.
* Cadmus began to develop drafil responses to comments based on text in the supporting

documents (e.g., permits, fact sheets, EJ report) for developing responses to public
comments, and drafl example responscs,

ED_005364K_00003106-00001



" Cadmus provided a list of line edits to the permits and AE ROD suggested by
commenters on December 4, 2019,

* On December 26, 2019, Cadmus sent o EPA the Crow Butte conmments encountered in
the public comments.

Task 4: Organize Public Commeniy Received during the 2019 Public Comment Period and
Public: Hearing and Update the Response 1o Comments Document with the 2018 Comments and
Any New Comment Categaries or Sub-Tapics as A pplicable

® Cadmus began categorizing public cotpments (electronic submissions. the transcript of
verbal comments, and copies of handwritten comments) and adding them fo the
comments summarization table initiatly developed uader WA 94 for the first set of public
comments (not being responded 1o 10 Task 3).

Quality Assaraunce Activities and Issues:

» MNone.
Progropmudic Reguirement.

Secondary Deata: Cadmus will develop products hased on the best available informidion SOUrces,
or o such sonrees as directed to use by the WA COR.

« in beginning to develop public comment summaries and responses, Cadmus has used the
information sources provided by EPA for this purpose, including permit fact sheets,
environmental justice analyses, and other documents related 1o the Dewey-Burdock
project site. Cadmus will use the most recent versions of those documents as provided by
EPA to ensure that current information is ncorporated o TESPONSEs.

Teehnical Documents: Cadmus will develop guidance and other technical documents that
communicate engineering, scivntific, and related concepts clearty and accurately, and that are
appropriately phrased for the target audience.

»  {n developing public comment summaries, Cadmus will ensure that the summaries
accurately represent and synthesize the transcripts and written comments made by the
public regarding the Dewey-Burdock project.

s In developing comment fEsponses, Cadmus will ensure that content from the permits, fact

sheets, and other documents is represented accurately in the response 10 comment
document.
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Cost Control Requiremeny:

The Cadmus Project Manager will monitor praject status andeill provide monthly progress
reporty indicating the level of budger wiilized and estimating the budget needs for the upComing
reporting period. Cadmus swill identify the Q4 measures undertaken in each reporting period
through the monthly progress reports. Cadmus will maintain close communication with the
WACOR regarding project and budget status and will natify the WACOR inunedintely in cases
where issues impacting project cost are identified. As needed, Cadmus will work with the
WACOR to develop a risk managemen strategy 1o ideniify and address any specific project
element(si that adversely impact the proposed work plan. This strategy will Identify the visks
associated with failure 10 resolve the issuels). Cadmus will work with the WACOR 1o assess and
pricritize any remaining tasks and de velop an analysis of alternative solutions,

*  The Cadmus Project Manager reviewed the status of the funds. No concerns were
wdentified.

Schedule Reguivement:
Cadmus will provide services and submit deliverables in accordance with approved wark
assignment milestones and deliverable schedides. The Cadmus Praject Marager will not iy the
WALOR immediaiely it ar any fime, it determines that the schedute will not be mel for any
reasen.

= Please see Project Schedule/Milestones for planned and actual completion dates.

Document Development Requirement:

Cadmus will provide docwments thea are technically and factually accurate and swited o the
imtended audience.

* Notapplicable in this reporting period; no products due.

Problems Encountered and Risk Management Strategies | mplemented:

* None,

Anticipated Activities for Next Reporting Period:

Task 0: Work Plan, 04 Documents, and Manthly Progress Reports

» Cadmus will perform routine work assi gnment management tasks including preparing the
monthly progress report, coordinating with the WACOR, processing travel paperwork as
needed, and tracking budget expenditures.

Lask 1 Conceptual Site Model and Groundwater Geochemical Model

» MNone,
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Task 20 Adminisirative Support with Tribal Consultation Tasks
« None.

Task 3: Development of the Response-to-Comments Daocument for the Region 5 O Permitting
Aptions at the }.)eweywﬁw'dz)ck [irgninm In-Sity Recovery Rire

“ Cadmus will continue developing responses 10 public comments using the most current
versions of permits, fact sheets, and other documents and incorporating any EPA
focdback on the example responses 1o comments provided by EPA regarding aguiter
exemptions regarding tone and Jevel of detail.

Tusk 4: Oraganize Public Comments Received during the 2019 Public Comment Period and
Public Hearing and Update the Response to Comments Deconent with the 2019 Comments and
Any New Conmernt Categories or Sub-Tapics as Applivable

« Cadmus will continue categorizing the new comments.

* Cadmus will also begin evaluating the need for updates to cormment topic summaries and
response text being developed for Task 3 in arder to refiect the new 2019 public
cormments,

Prohlems Encountered and Risk Management Strategies fmplemented:

® o

Project Schedule/Milestones:

LN E Tasks Planned Completion Date ; Actual Completion Date

Task 6 Work Plan, Q45 Documents, and Monthly Progress Reports

.1 Work plan and budget. | According o contract. E July 149, 2019

2eviced work plan and budget.

8.2 Monthly progress and finanvial | Monthly, {
) TEPOItS. i 1
vask 1: Conceptual Site M edel and Groundwater Ceochemical Model
Conference calliweb conference (o Approximately 3 business days 1 Completed
discuss progress, after start of Wa. L Pt
i
Apnotated bibliography for the 20 business days after approval 1
1.1 conceptual siie model in of SPOAPE. | Completed
searchable Adobe Acrabat formal. i 1
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- Mo,

Tasks

Planned Completion Date

Actual Completion Date

The criteria document for the
conceptual site model in word-

Within 20 business davs afier
receiving comments from the

Agcrobat format and Microsoft
Word formal,

dociments,

1.2 searchable Adobe Acrobat format | BPA on Subtask 1.6 and 1.7 September 17, 2019
from which text may be copied documents,
and pasted.
Background document for the Within 20 business days after
conseptual site model eriteria in recRiving comwnems from the
L3 word-searchable Adobe Acrobat EPA on Subtask 1.6 and 1.7 September 17, 2019
format and Microseft Word documents,
format,
Final versions of deliverables 1.4, Within 2 business davs after
1.2 and 1.3 addressing comments reeetving comments from the
from the EPA. EPA on Suldask 1.6 and 1.7
documents.
Conterence callfweb conference to s&ppr(ﬂf a:nmh:i; ’ hu&:mffss 40
disciiss progress. d'p,s after approval of Completed,
= SPGaPR
Annctated bibliography for the 43 business days after approval
14 | groundwater geochemical model in | of SPOARP Completed.
searchable Adobe Acrobat format,
The eriteria docwment for the Within 2¢ business days after
groundwater geochemical model in receiving comments from the
LS word-searchable Adobe Acrobat EPA on Subsask 1.6 anid 1.7 September 17, 2019
format from which fext may b dociments,
copted amd pasted.
Backgromnd document for the Within 20 business days afler
groundwater gecchemical model receiving comments from the
L6 criteria in word-searchable Adobe EPAcon Subtask 1.6 and 1.7 September 17, 2049
Acrobat format and Migrosoflt documenis.
Word format,
Accepiance criteria document for Within 20 business days after
the groundwater geochemical receiving comments from the
1.7 model iy word-searchable Adohe EPA on Subtask 1.6 gnd 1.7 September 17, 2018

Final versions of defiverables i4,
L3, L6 and 1.7 addressing
comments from the ERA.

Within 20 business days after
recelving comments from the
EPA on Sobtask 1.6 and 1.7
documents.

Final for Task 1.4
completed under WA 304,
Final versions of
detiverables for Tasks 1.5,
1.6, and 1.7 submitted on
September 17, 2019,
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L pranned Completion Bate

Actual Completion Bate

! rask 2 administrative Supporswith Tri

hat Consuliation Tasks

HHARBNL BL A L

3 “The final tribal contact Hat
containing contact in formation for
cach tribal leader, the tribal
environmental director and THPO
for cach tribe on the mailing Hst
provided by EPA,

Within 3 business days afier
receiving the tribal matling fist
from the EFA.

Completed.

23 1A MS Word file of the tribsal
consultation letters ready for the
FPA 1o priot and route for

Within 3 business days after
finalizing the tribal contact Hat.

June 6, 2019

signature.
1.3 Eayrdl paf files of the signed Within 3 business days of
consultation letiers and receiving the pdf files of the
aitachments {received from the signed consultation teiters from
£pas e sach iribal leader, the EPAL oguly 23,208
conrtesy copy the tibal
environmental divector and THPO
and save each emall as a pdf fite,
2.4 Forward all emails from tribes Forward emails 1o the EPA
the EPA, save the emails as pdf within | business day of Onoal
- j S e, o e Jugoing.
fites and make the pdf files receiving the email froma =
available to the EPA. tribes
1.5 An ongoing st of communization | Update tist within | busioess
with tribes including the day of the commuication
information indicated i Seibtask gvent. {Ongoing,
3 5 make the Hst available the
EPAL
2.6 A Hist of tribes and designated Uipdate fist within 1 husiness
rrital contact Tor each tibe day of receiving information
interested in soheduling from iribe. e
e . - = Ingouig.
consultation meetings with the U
Epa, updated o needed; muke the
Hst available to the EPA.
b4 watification 1o the EPA ofany Witlin | business day of the
guastions of comments from a referral, .
. - i i Onuoing.
ribe the Contracior deems T
appropriate to refer © the EPA.
2.8 | humediate notification to the EpA | The same day of hearing from
when a tribe schedules 3 e tribe, i possible. Omgoing.
conzuliation meeting.
1% An M% Word file of the final Within 3 business days afler
consultation tetters ready for the | receiving the uibal maiting Hs
EPA to print and route for from the BEPA.
| signature,
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- Mo, | Tasks Planned Completion Date Actual Completion Date

210 | Emall pdf fifes of the signed final | Within 2 business days of
consultation letiers and receiving the pdf files of the
attachments {received from the scanned sipned ketters From the
EPA) to each tribal leader, copy EPA.
the tribal environnenn] director
and THPCO and save each email as
a pdf file

211 | Pollow-up cafls to wribes after Begin calls after 3 business
emailing the final consultation days of emailing the fingl
fetter, consultation letter, completing

the task within 10 business
days of emailing the final
consyltation letier,

Task 3: Bevelopment of the Responze-io-Comments Document for the Resion 8 UIC Permitting

Agctions at the Dewev-Burdock Uranignt In-Situ Recovery Site

An ME Word document containing | January 22, 2020
introductions to comment topies
with areas Hlapged for the EPA
where the responses o some
COMIMANS OF comment concepts
were not addressed by the
information provided in the draft
documens,

Any UA documentation generated February 28, 2020
while tracking comments under the
appropriate response section in the
Response-to-Comments document,
as applicable.

Task 4: Organize Public Comments Received during the 2019 Public Comment Period and Public
Hearing and Update the Response to Comments Document with the 1Y Comments and Any New
Comment Categories or Seb-Topics as Applicable

4.1

A document containing all public January 31, 2000
comamRats received, orpanized
under comment topics in a formal
agreed upon by the Contractor in
coordination with the BPA.

docaments,

An MS Word document containing February 28, 2000
updated introductions to comment
tapies, as applicable, and updated
FESpONses 10 Comments using
inforration available from the
2019 draft docaments, as
applicable, with areas flagped for
PA where the responses o

the E
BOIME CUBUTIERIS OF Cconunbnt
conaepls were not addressed by the
infornration provided in the draft
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No, | Tasks | Planned Completion Date

Actual Completion Date

Any QA documentation generated | February 2%, 2020
while tracking comments under the
4.2 approprigle response section in the
Response-to-{Comments docwment,
as applicable.

Changes in Assigned Personnel:

» Mone.

Estimated Amounts to Be Invoiced Mext Month:

1.OF hours 204

Pollars $27,000

|
|
i
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The Cadmus Group, Ine.

Projact Labor Summary
For the Pariod of 12/4/2019 - 122812010
ERC15-022
Labar Category Period To
Agtuad Actual
Projsct Hours Hours
S870.0004.0008
P1 PROFESSIONAL LEVEL
2219 DURUSU, TARER & 8.4 72
(3288 GOUT, BLISE C 333 31.3
Q02317 KORFMACHER, MATIAS § 0.3 1.3
BOZ2248 LAURENCE, SALEK G 4.0 14.9
003485 SUNG-CLARKE, SEREMA W 3.0 1.7
Qa2z08 TAYLOR, ALEXANDER T 848 58.7
Total Hours P1 52.5 1164
P2 PROFESSIONAL LEVEL
3023 HALL, ALYSBA B 0.4 0.8
QL2208 RESS, ERIN L 4.0 1.8
001658 WALTERS, MARTHA A &3 1.2
Tatal Hous P2 .5 5.0
P2 PROFESSIONAL LEVEL
G886 FERRARD, COURTNEY M 3 38
240 SOMOR, ANDREW J 3.0 3.5
Total Haurs £43 8.3 44
P4 PROFESSIONAL LEVEL
Q688 AGUHAR, SARDRA B 1.3 4.0
aoteay BOYD, GLEN R a8 82
Q01888 COTE, DRUANNE & [¥R0] 14.0
00056 HERTZLER, PATRICIA Q. 0.5 3.0
[ERE SN LETKIEWHL T, FRANK PR 27
QL O7 RN, BHARE S, 888 1940
Q736 SKLENAR, KAREN & XN 1.5
00863 TUCCH LG, MARY ELLEN 135 1315
Totat Hours P4 1030 3589
Yotal Hours for S870.0004.0006 1563 T
Page 35 of 38 Bilisd Hours Summary Sepert. 1AI2090 10588 582
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